COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2018

ESTI MATE SUMVARY 14:24: 30
CONTI D: €C22170 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 22170-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TIME ALLOW 182 CALENDAR DAYS
I-70 G 03-Q CO OVERFLOW NEAR DEBEQUE PERCENT TIME:  67.03 ORI G TI ME ALLOW 182 CALENDAR DAYS

PROJECT NO FBRO701- 242
1-70 G 03-Q CO OVERFLOW NEAR DEBEQUE

NAME OF ROAD:
PRQIECT COUNTI ES: MESA

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 03/ 2018 DATE TI ME STARTED 03/26/2018
P.O. BOX 659 DATE LET 01/ 25/ 2018 DATE WORK BEGAN 03/ 26/ 2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/05/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 03/ 26/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2,740, 021.22 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 2,669, 354. 87 NON- PARTI Cl PATI NG 2,200, 691. 21 947, 395. 39
PERCENT COVPLETE: 80. 32% TOTAL EARNI NGS 2,200, 691. 21 947, 395. 39
FUNDS AVAI LABLE: $ 539, 330. 01 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,200, 691. 21 947, 395. 39
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 40, 040. 32 -6,572. 45

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 2,160, 650. 89 940, 822. 94

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,160, 650. 89 940, 822. 94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;s 77777 940,822.94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22170-BID ESTI MATE RUN 08/ 03/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO 0004 14: 24: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
24, 620. 00000 1. 000 24, 620. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 2, 380. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0.00
0015 202-00248  Renopval of Rumble Strips 1, 226. 000 1, 226. 000
LF 0. 000 0.00
3. 00000 1, 226. 000 3,678.00
0020 202-00250 Renoval of Pavenent Marking 27, 500. 000 4,594. 300
SF 8, 942. 000 6, 706. 50
0. 75000 13, 536. 300 10, 152. 23
0025 203-00060 Embanknent Material (Conplete In Place) 1, 065. 000 1, 065. 000
cy 0. 000 0.00
25. 00000 1, 065. 000 26, 625. 00
0030 203-01510 Backhoe 5. 000 5. 000
HOUR 0. 000 0. 00
125. 00000 5. 000 625. 00
0035 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 203-01590 Front End Loader (Rubber Tire) 2.000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0045 203-01594  Conbi nation Loader 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0055 208-00002 Erosion Log Type 1 (12 Inch) 1, 429. 000 1, 429. 000
LF 0. 000 0.00

6. 00000 1, 429. 000 8,574.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00046

0070

208- 00070

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00207

0095

210- 00810

0100

210-01170

0105

212- 00006

0110 212-00009

C22170
22170-BID
FBRO701- 242
| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renova

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

Er osi on Contro

Managenent

Reset Ground Sign

Reset GQuardrai

Type 7

Seedi ng (Native)

Seedi ng ( Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 000
LF
8. 00000
1. 000
EACH
1, 750. 00000
0. 000
EACH
1, 850. 00000
0. 000
HOUR
65. 00000
0. 000
HOUR
100. 00000
61. 000
HOUR
150. 00000
100. 000
DAY
100. 00000
1. 000
EACH
450. 00000
400. 000
LF
5. 00000
1. 200
ACRE
1, 020. 00000
0. 600
ACRE

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

45. 000
0. 000
45. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

52. 000
9. 000
61. 000

65. 000
35. 000

100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600
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ESTI MATE RUN 08/ 03/ 2018

1, 350

3,500

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00

14:24: 30

AMOUNT

360.

1,750

9, 150

10, 000

1, 500

00

00

.00

.00

.00

00

00

.00

.00

.00

00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22170-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO. 0004 14: 24: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 Soi | Condi tioning 1.200 0. 600
ACRE 0. 000 0. 00
2,550. 00000 0. 600 1, 530. 00
0120 213-00012 Spray-on Mil ch Bl anket 1. 400 0. 600
ACRE 0. 000 0.00
3, 250. 00000 0. 600 1, 950. 00
0125 217-00020 Her bi ci de Treat nent 32.000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 240-00000 W ldlife Biol ogist 8. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0135 240-00010 Renoval of Nests 14. 000 14.000
HOUR 0. 000 0. 00
136. 46000 14. 000 1, 910. 44
0140 240-00020 Netting 1, 821. 000 1, 821. 000
SY 0. 000 0. 00
7.03000 1, 821. 000 12, 801. 63
0145 250-00010  Environmental Health and Safety Managenent 1. 000 0. 330
LS 0.330 1,526. 25
4,625. 00000 0. 660 3,052.50
0150 250- 00050 Moni toring Technici an 0. 000 0. 000
HOUR 0. 000 0. 00
234. 40000 0. 000 0.00
0155 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
283. 70000 0. 000 0. 00
0160 250-00120 Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
101. 25000 0. 000 0.00
0165 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00

305. 83000 0. 000 0. 00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22170-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO. 0004 14: 24: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 25. 000 19. 000
TON 0. 000 0. 00
175. 00000 19. 000 3,325.00
0175 403-34801 Hot M x Asphalt (Grading SX) (100) 196. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0180 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 12. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0185 411-10255 Enulsified Asphalt (Sl ow Setting) 238. 000 0. 000
GAL 0. 000 0. 00
4.00000 0. 000 0. 00
0190 420-00102  Geotextile (Erosion Control) (Class 1) 590. 000 590. 000
Sy 0. 000 0. 00
5. 00000 590. 000 2,950. 00
0195 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0200 612-00001 Del i neator (Type I) 2.000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0205 612-00022 Delineator (Type Il) (Barrier) 8. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0210 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0215 614-80385 Runble Strip 1, 300. 000 0. 000
LF 0. 000 0. 00
1. 74000 0. 000 0. 00
0220 621-00450 Det our Pavenent 1, 063. 000 1, 063. 000
Sy 0. 000 0. 00

95. 00000 1, 063. 000 100, 985. 00



CONTI D

ROADWAY

CAT NO0200

0225 624-20300

0230

625- 00000

0235

626- 00000

0240

626- 01104

0245

627-00008

0250

627-00013

0255

627-01010

0260

630- 00000

0265

630- 00007

0270

630- 00012

0275 630-80001

C22170
22170-BID
FBRO701- 242
| TEM
DESCRI PTI ON

Det our Drai nage Pipe (C ass 0)

Construction Surveying

Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavement Marking

Pavenent

Mar ki ng Pai nt (H gh Build)

Preforned Plastic Pavenent

Marking (Type I)(Inlaid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

360. 000
LF
50. 00000

1. 000

8, 714. 00000

1.000
LS
229, 500. 00000

1. 000
LS
11, 272. 00000
101. 000
GAL
105. 00000
1, 044. 000
GAL
52. 00000
1, 383. 000
SF
13. 00000
50. 000
HOUR
22. 00000
175. 000
DAY
75. 00000
30. 000
DAY
475. 00000
35. 000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

360. 000
0. 000
360. 000

0. 950
0. 000
0. 950

0. 600
0. 400
1. 000

0.510
0. 245
0. 755

0. 000
0. 000
0. 000

252.000
0. 000
252.000

0. 000
974. 000
974. 000

45.500
0. 000
45. 500

65. 000
36. 000
101. 000

17. 000
0. 000
17. 000

8. 500
6. 800
15. 300
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ESTI MATE RUN 08/ 03/ 2018

91, 800

2,761.

12,662

2,700

1,020

.00

.00

00

64

.00

.00

00

.00

00

.00

00

14:24: 30

AMOUNT

18, 000

8,278

229, 500

8,510

13,104

12,662

1, 001.

7,575

8, 075

2,295

00

30

00

36

.00

00

00

00

00

00

00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22170-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO. 0004 14: 24: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 2.500
EACH 2.000 250. 00
125. 00000 4.500 562. 50
0285 630-80341  Construction Traffic Sign (Panel Size A) 29. 000 13.500
EACH 10. 800 324.00
30. 00000 24. 300 729.00
0290 630-80342 Construction Traffic Sign (Panel Size B) 69. 000 34. 500
EACH 27.600 828. 00
30. 00000 62.100 1, 863. 00
0295 630-80343 Construction Traffic Sign (Panel Size O 36. 000 9. 500
EACH 7.600 228. 00
30. 00000 17.100 513. 00
0300 630-80355 Portabl e Message Sign Panel 3. 000 1.000
EACH 0. 800 3, 600. 00
4,500. 00000 1. 800 8, 100. 00
0305 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 1.200 4,200. 00
3, 500. 00000 2.700 9, 450. 00
0310 630-80360  Drum Channel i zi ng Device 231. 000 115. 500
EACH 92. 400 1, 386. 00
15. 00000 207.900 3,118.50
0315 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 55. 000 3. 000
EACH 2. 400 36. 00
15. 00000 5. 400 81. 00
0320 630-80364  Drum Channel i zing Device (Wth Light) (Steady Burn) 52. 000 26. 000
EACH 20. 800 312. 00
15. 00000 46. 800 702. 00
0325 630-80367 Portable Traffic Speed Mnitor 4. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0330 630-80370  Concrete Barrier (Temporary) 12, 300. 000 6, 055. 500
LF 4,844. 400 266, 442. 00

55. 00000 10, 899. 900 599, 494. 50



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22170-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO. 0004 14: 24: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80378 G are Screen (Tenporary) 7,231. 000 3, 615. 500
LF 2,892. 400 43, 386. 00
15. 00000 6, 507. 900 97,618. 50
0340 630-80380 Traffic Cone 300. 000 62.500
EACH 50. 000 275.00
5. 50000 112. 500 618. 75
0345 630-85010 I mpact Attenuator (Tenporary) 7.000 3.500
EACH 2.800 3,500. 00
1, 250. 00000 6. 300 7,875.00
0350 630-85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 1. 000
(Tenpor ary)
EACH 0. 800 11, 260. 00
14, 075. 00000 1.800 25, 335. 00
0355 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70012 F/ A Asphalt Pavenent Incentive 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70014 F/ A Incentive 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70019 F/ A Asphalt Cenent Cost Adjustment 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70587 F/ A Hazardous Waste Di sposal LEAD BASED PAI NT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,712,531.07 $ 460, 053.39 % 1, 291, 900. 21



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22170-BI D
PRQIECT FBRO701- 242 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 G 03-Q
0390 201- 00005 Renoval of Debris 1. 000
LS
850. 00000
0395 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 2,592. 000
Sy
6. 50000
0400 202-00425 Renoval of Bridge Railing 1, 294. 000
LF
40. 00000
0405 202- 00453 Renoval of Portions of Present Structure (Cl ass 2) 139. 000
Sy
225. 00000
0410 202-00460 Renoval of Portions of Present Structure (C ass 3) 30. 000
SY
650. 00000
0415 202-00495 Renoval of Portions of Present Structure 1. 000
LS
12, 500. 00000
0420 202-00504 Renoval of Expansion Device 133. 000
LF
200. 00000
0425 202-01130 Renoval of Guardrail Type 3 132. 000
LF
5. 00000
0430 202-05100 Sandbl asting Reinforcing Steel 349. 000
SY
27. 75000
0435 202- 05300 Renoval and Di sposal of Paint 1. 000
LS
2,500. 00000
0440 206-00000 Structure Excavation 56. 000
cY

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

2,592. 000
0. 000
2,592. 000

1, 294. 000
0. 000
1, 294. 000

54. 000
0. 000
54. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

133. 000
0. 000
133. 000

0. 000
132. 000
132. 000

212.000
0. 000
212.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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850.

660.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:24: 30

AMOUNT

850.

16, 848

51, 760

12,150

3,900

12,500

26, 600

660.

5, 883

00

00

00

00

00

00

00

00

00

.00

.00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22170-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO. 0004 14: 24: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 03-Q

0445 403-34801 Hot M x Asphalt (Grading SX) (100) 498. 150 0. 000
TON 498. 150 49, 815. 00
100. 00000 498. 150 49, 815. 00
0450 411-03345  Asphalt Cenent Performance Grade (PG 76-28) 26. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0455 411-10255 Enul sified Asphalt (Sl ow Setting) 257. 000 0. 000
GAL 0. 000 0. 00
4.00000 0. 000 0. 00
0460 509-08020 Alter and Erect Structural Steel 3, 120. 000 1, 199. 000
LB 1, 921. 000 105, 655. 00
55. 00000 3, 120. 000 171, 600. 00
0465 509-08201 Retrofit/Repair Type | 37.000 24.000
EACH 13. 000 9, 425. 00
725. 00000 37.000 26, 825. 00
0470 509-08202 Retrofit/Repair Type Il 16. 000 4. 000
EACH 4.000 1, 000. 00
250. 00000 8. 000 2,000. 00
0475 513-00606 Bridge Drain (6 Inch) 4. 000 0. 000
EACH 4.000 10, 000. 00
2,500. 00000 4.000 10, 000. 00
0480 515-00120 \Waterproofing (Menbrane) 2,571. 000 0. 000
SY 2,571.000 43, 707. 00
17. 00000 2,571. 000 43, 707. 00
0485 515- 00400 Concrete Seal er 497. 000 0. 000
Sy 0. 000 0. 00
19. 00000 0. 000 0. 00
0490 518-01004 Bri dge Expansion Device (0-4 Inch) 133. 000 133. 000
LF 0. 000 0. 00
300. 00000 133. 000 39, 900. 00
0495 601-03040 Concrete Class D (Bridge) 27.200 26. 000
CcY 1.200 1, 500. 00

1, 250. 00000 27.200 34, 000. 00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22170-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO. 0004 14: 24: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 03-Q

0500 601-06102 Concrete (Patching) 629. 000 107. 000
CF 0. 000 0.00
50. 00000 107. 000 5, 350. 00
0505 601-06150 Concrete (Patching) 156. 000 156. 000
SF 0. 000 0. 00
20. 00000 156. 000 3,120.00
0510 601-51005  Gal vani ¢ Anodes 845. 000 117.000
EACH 140. 000 2,800.00
20. 00000 257.000 5, 140. 00
0515 602- 00000 Rei nf orcing Steel 1, 870. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
0520 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 236. 000 3, 236. 000
LB 0. 000 0. 00
4. 25000 3, 236. 000 13, 753. 00
0525 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 75. 000 0. 000
LF 75. 000 3, 750. 00
50. 00000 75. 000 3, 750. 00
0530 606-01370 Transition Type 3G 2.000 0. 000
EACH 2.000 6, 500. 00
3, 250. 00000 2.000 6, 500. 00
0535 606-01380 Transition Type 3H 2.000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0540 606-11032 Bridge Rail Type 10M (Speci al) 1, 294. 000 320. 000
LF 974. 000 243, 500. 00
250. 00000 1, 294. 000 323, 500. 00
0545 609-60011 Curb Type 6 (Section M 20. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0550 613-01200 2 Inch Electrical Conduit (Plastic) 1, 336. 000 0. 000
LF 1, 336. 000 6, 680. 00

5. 00000 1, 336. 000 6, 680. 00



CONTI D: C22170

PCN: 22170-BI D

PRQIECT FBRO701- 242

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 G 03-Q

0555 613-07023 Pul | Box (24"x36"x24")

0560 614-80385

CAT NO0400

0565 620- 00002

0570 620-00012

0575 620- 00020

Runble Strip

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 08/ 03/ 2018

ESTI MATE NG 0004 14: 24: 30
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
2.000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
610. 000 0. 000
LF 0. 000 0. 00
1. 74000 0. 000 0. 00
CAT 0300 CURRENT AMI $  996,990.15%  487,342.00$ 878, 291. 00
1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400  CURRENT AMT $ 30, 500.00$ 0.00$  30,500.00

PRQJECT TOTAL CURRENT AMI $ 2,740,021.22$%

947,395.39% 2,200, 691. 21



